
To: 	Sullivan, Julie[sullivan.julie@epa.gov] 
Cc: 	Brown, Anthony R (RM)[anthony.brown@bp.com]; Greg Reller[gr@burlesonconsulting.com]; 
Koger, Cory S SPK[Cory.S.Koger@usace.army.mill; Delaney, Douglas 
SPK[Douglas.J.Delaney@usace.army.mil]; Carey, 
Douglas@Waterboards[douglas.carey@waterboards.ca.gov]; Stetler, 
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.gov]; Zentner, 
Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam[Adam.Cohen@dgslaw.com]; 
Sandy Riese[sriese@ensci-inc.com]; Dave McCarthy[dave.mccarthy@copperenv.com]; Jones, 
Britt[britt.jones@woodplc.com]; Jefferson, Jill[jill.jefferson@woodplc.com]; phil 
thompson[philthompson705@gmail.com]; Parrish, Kent[kent.parrish@woodplc.com]; 
jboucher@broadbentinc.com[jboucher@broadbentinc.com]; 
andy.slavik@copperenv.com[andy.slavik@copperenv.com]; Abby Cazier[abby.cazier@copperenv.com]; 
Lombardi, Lynda[lynda.lombardi@woodplc.com]; Floyd, Larry W.[Iarry.floyd@woodplc.com]; Grant 
Ohland - (gohland@ohlandhydrogeo.com)[gohland@ohlandhydrogeo.com] 
From: 	Lombardi, Marc 
Sent: 	Tue 10/10/2017 4:08:49 PM 
Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 10-9-17 to 10-27-17 

Julie, 

The following is Atlantic Richfield's updated three-week schedule projection for 
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine. 

Week of 10/9/17 

• Monday — Conduct bi-weekly operations and maintenance at the four storm water 
monitoring stations. 

• Monday and Tuesday — Collect manual water levels and groundwater samples 
from the drive point piezometers installed for the On-Property FRI Work Plan 
Amendment 11, Supplement No. 1 — Surface Water/Groundwater Interaction 
Investigation in Upper Leviathan Creek. 

• Monday through Friday — Continue demobilization activities as part of the 
implementation of the Beaver Dam/Pond Complex Focus Feasibility Study. 

• Tuesday — Collect manual water level measurements at select drive point 
piezometers in lower Leviathan Creek for On-Property FRI Work Plan Amendment 
11 — Surface Water/Groundwater Interaction Investigation near the Acidic Pond. 

• Tuesday through Thursday — Sample select drive point piezometers and select 
surface water locations in Lower Leviathan Creek for the On-Property FRI Work 
Plan Amendment 11 — Surface Water/Groundwater Interaction Investigation near 
the Acidic Pond and Leviathan Creek. 

• Monday through Friday — Continue collecting soil samples for the Bioaccessibility 
Testing. 
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• Wednesday and Friday — Collect soil samples for pH testing from select boreholes 
from the three Ore Piles. 

• Thursday — Collect additional soil samples at step-out locations where 
hydrocarbons were detected in the 2016 hydrocarbon investigation. 

• Thursday — Finish conducting aquifer testing in select monitoring wells. 
• Thursday — Finish collecting groundwater samples for the fall groundwater 

monitoring event. 
• Friday — Download data from transducers installed in select monitoring wells, 

piezometers, drive point piezometers, and surface water monitoring locations. 

Week of 10/16/17 

• Monday through Friday — Continue collecting soil samples for the Bioaccessibility 
Testing. 

• Monday through Friday — Make improvements to the concrete structure at location 
SW-01 and begin installation of the flume in the channelized portion of upper 
Leviathan Creek as described in On-Property FRI Work Plan Amendment 11, 
Supplement No. 1 — Surface Water/Groundwater Interaction Investigation in Upper 
Leviathan Creek. 

• Monday through Friday — Make repairs to the concrete well pads installed at MW-
42, -43, -44, and -47. 

• Monday through Friday — Continue demobilization activities as part of the 
implementation of the Beaver Dam/Pond Complex Focus Feasibility Study. 

• Tuesday through Thursday — Collect monthly flow measurements at select surface 
water locations and collect manual water level measurements at drive point 
piezometers installed in lower Leviathan Creek for On-Property FRI Work Plan 
Amendment 11 — Surface Water/Groundwater Interaction Investigation near the 
Acidic Pond. 

• Thursday and Friday — Winterize the automatic storm water samplers. 

Week of 10/23/17 

• Monday and Tuesday — Collect surface water samples from the five AD sources. 
• Wednesday — Perform monthly maintenance and downloading at the CUD and 

Aspen Seep Weirs. 
• Wednesday — Download the data from the meteorological station. 
• Tuesday through Friday — Tentative based on treatment status - preparation for 

surface water sampling and begin collection of surface water samples and 
measuring flow in the Downstream Study Area and Leviathan Creek. 

• Monday through Friday — Continue demobilization activities as part of the 
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implementation of the Beaver Dam/Pond Complex Focus Feasibility Study. 
• Monday through Friday — Continue downloading data from transducers installed in 

select monitoring wells, piezometers, drive point piezometers, and surface water 
monitoring locations. 

• Thursday and Friday — Conduct monthly performance monitoring at the three 
revegetation plots and winterize equipment installed at the hydrology plots and 
revegetation plots. 

Please note: this schedule is subject to change based on the actual field implementation 
time, weather conditions, and contractor availability that may cause delays. 

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537 or anthony.brown bp.com. 

ihan 

Marc 

Marc R. Lombardi, CEM, PG 

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler 

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA 

D (916) 853-8903 M (916) 302-6326 

marclombardi@amecfw.com  amecfw.com  

This message is the property of John Wood Group PLC and/or its subsidiaries and/or 
affiliates and is intended only for the named recipient(s). Its contents (including any 
attachments) may be confidential, legally privileged or otherwise protected from 
disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may 
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be unlawful and is strictly prohibited. We assume no responsibility to persons other than 
the intended named recipient(s) and do not accept liability for any errors or omissions 
which are a result of email transmission. If you have received this message in error, 
please notify us immediately by reply email to the sender and confirm that the original 
message and any attachments and copies have been destroyed and deleted from your 
system. 

If you do not wish to receive future unsolicited commercial electronic messages from us, 
please forward this email to: unsubscribe@woodplc.com  and include "Unsubscribe" in 
the subject line. If applicable, you will continue to receive invoices, project 
communications and similar factual, non-commercial electronic communications. 

Please click http://www.woodpic.corniernaii-disclaimer  for notices and company 
information in relation to emails originating in the UK, Italy or France. 
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